

2013 BOND PROJECTS

Master List

Status Codes:
 Completed Project C
 Project Started - Not Complete S
 Project Not Started N

| PROJECT # | FACILITY | PROJECT TITLE | STATUS | % Completed |
|-----------|---------------|--|--------|-------------|
| 1 | Bear Creek ES | Replace/repair all exterior siding and repaint | N | 0 |
| 2 | Bear Creek ES | Upgrade HVAC ductwork | C | 100 |
| 3 | Bear Creek ES | Replace single pane windows | N | 0 |
| 4 | Buckingham ES | Replace removable walls with permanent walls | S | 85 |
| 5 | Buckingham ES | Remodel main office to provide same spaces and uses at prototypical office area - provide more storage | C | 100 |
| 6 | Buckingham ES | Replace gym floor | C | 100 |
| 7 | Buckingham ES | Upgrade HVAC ductwork | N | 0 |
| 8 | Buckingham ES | Repair parking lot asphalt | C | 100 |
| 9 | Buckingham ES | Remodel restrooms - including stalls and sinks | C | 100 |
| 10 | Elk Meadow ES | Provide additional Storage | N | 0 |
| 11 | Elk Meadow ES | Repair/renovate north play field | S | 5 |
| 12 | Elk Meadow ES | Convert HVAC controls to DDC | C | 100 |
| 13 | Elk Meadow ES | Repair parking lot asphalt | S | 10 |
| 14 | Elk Meadow ES | Replace T-12 light ballasts with T-8 (Energy Upgrade) | N | 0 |
| 15 | Ensworth ES | Replace grass with asphalt north side | C | 100 |
| 16 | High Lakes ES | Repair/renovate east playground | N | 0 |
| 17 | Juniper ES | Campus security fencing | C | 100 |
| 18 | Juniper ES | Replace boiler system, update controls and ductwork | C | 100 |
| 19 | Juniper ES | Replace and repaint siding | C | 100 |
| 20 | Juniper ES | Replace asphalt paving at playground, repair asphalt at parking lot | C | 100 |
| 21 | Juniper ES | Replace single pane windows | N | 0 |
| 22 | Juniper ES | Replace building E roof | C | 100 |
| 23 | Juniper ES | Replace gym floor | C | 100 |
| 24 | Kenwood ES | Repair parking and playground asphalt | C | 100 |
| 25 | Kenwood ES | Replace fence | C | 100 |
| 26 | Kenwood ES | Renovate overall classrooms and hallways | C | 100 |
| 27 | LaPine ES | Repair parking lot asphalt | C | 100 |
| 28 | LaPine ES | Add DDC system to heating controls | C | 100 |
| 29 | LaPine ES | Upgrade exterior lighting to CCI | C | 100 |
| 30 | LaPine ES | Replace T-12 light ballasts with T-8 (Energy Upgrade) | N | 0 |
| 31 | LaPine ES | Repair/replace playground asphalt | C | 100 |
| 32 | LaPine ES | Computer lab walls | N | 0 |
| 33 | Lava Ridge ES | Replace cabinet doors in classrooms | N | 0 |
| 34 | Lava Ridge ES | Replace T-12 light ballasts with T-8 (Energy Upgrade) | N | 0 |
| 35 | Pine Ridge ES | Install Weather Trak Irrigation controllers | C | 100 |
| 36 | Pine Ridge ES | Acoustical treatment in main office entry | C | 100 |
| 37 | RE Jewell ES | Remodel all restrooms including new stalls and sinks | C | 100 |
| 38 | RE Jewell ES | Create storage and restroom location, Install shower for Life Skills program | C | 100 |
| 39 | RE Jewell ES | Replace north playground asphalt | C | 100 |

2013 BOND PROJECTS

Master List

| PROJECT # | FACILITY | PROJECT TITLE | STATUS | % Completed |
|-----------|------------------|---|--------|-------------|
| 40 | RE Jewell ES | Security fencing on north playground | C | 100 |
| 41 | RE Jewell ES | Upgrade HVAC ductwork | N | 0 |
| 42 | Thompson ES | Replace boiler system, Upgrade controls, ductwork and plumbing in custodial room | C | 100 |
| 43 | Thompson ES | Replace all windows (energy upgrade) | N | 0 |
| 44 | Thompson ES | Replace exterior and gym doors | C | 100 |
| 45 | Thompson ES | Upgrade restrooms and add staff restroom | C | 100 |
| 46 | Thompson ES | Fire sprinkler building | C | 100 |
| 47 | Three Rivers K-8 | Provide defined space for band | C | 100 |
| 48 | Cascade MS | New bleachers in main gym | N | 0 |
| 49 | Cascade MS | Remove modulars | C | 100 |
| 50 | Cascade MS | Correct erosion at north side of track | C | 100 |
| 51 | Cascade MS | Replace cafeteria table system | S | 5 |
| 52 | Cascade MS | Upgrade HVAC ductwork | N | 0 |
| 53 | Cascade MS | Replace outside basketball court | C | 100 |
| 54 | Cascade MS | Repair south soffit and lights | S | 5 |
| 55 | Cascade MS | Add bleachers in new gym | S | 5 |
| 56 | High Desert MS | Carpet replacement as needed, VCT in hallways | S | 5 |
| 57 | High Desert MS | Replace T-12 light ballasts with T-8 (Energy Upgrade) | N | 0 |
| 58 | High Desert MS | Resurface track | S | 5 |
| 59 | High Desert MS | Upgrade HVAC ductwork | N | 0 |
| 60 | High Desert MS | Repair asphalt | N | 0 |
| 61 | La Pine MS | Remodel restrooms | C | 100 |
| 62 | La Pine MS | Add paving at rear of school, widen west drive | C | 100 |
| 63 | La Pine MS | Replace classroom floor coverings | N | 0 |
| 64 | La Pine MS | Replace cove base throughout school | N | 0 |
| 65 | La Pine MS | Heated side walk at front entry | C | 100 |
| 66 | La Pine MS | Replace gym bleachers | C | 100 |
| 67 | La Pine MS | Reroof main and aux gym | C | 100 |
| 68 | Pilot Butte MS | Replace roofing system on B & D Buildings & locker room | C | 100 |
| 69 | Pilot Butte MS | Upgrade HVAC ductwork | N | 0 |
| 70 | Pilot Butte MS | Completely remodel boys and girls locker rooms | C | 100 |
| 71 | Pilot Butte MS | Replace floor covering as needed | N | 0 |
| 72 | Pilot Butte MS | Replace and repair siding as necessary | C | 100 |
| 73 | Pilot Butte MS | Remodel restrooms | C | 100 |
| 74 | Pilot Butte MS | Resurface Track | C | 100 |
| 75 | Pilot Butte MS | Install snowmelt at building A stairs | N | 0 |
| 76 | Pilot Butte MS | Replace stage curtains | C | 100 |
| 77 | Skyview MS | Parking lot reconfiguration (safety), repair asphalt (including basketball court) | N | 0 |
| 78 | Skyview MS | Operable gym windows for natural cooling | S | 5 |
| 79 | Skyview MS | Fencing of fields | C | 100 |
| 80 | Skyview MS | Resurface track and runways | S | 5 |
| 81 | Bend Senior HS | Paint exterior of building | C | 100 |
| 82 | Bend Senior HS | Art room remodel | C | 100 |
| 83 | Bend Senior HS | Replace exterior single pane windows in A, B & C Halls | C | 100 |
| 84 | Bend Senior HS | Replace modulars with permanent classrooms | C | 100 |
| 85 | Bend Senior HS | Baseball field irrigation replacement | C | 100 |
| 86 | Bend Senior HS | Resurface track | C | 100 |

2013 BOND PROJECTS

Master List

| PROJECT # | FACILITY | PROJECT TITLE | STATUS | % Completed |
|-----------|---------------------|--|--------|-------------|
| 87 | Bend Senior HS | Replace stadium poles and lights | C | 100 |
| 88 | Bend Senior HS | Add soccer field | C | 100 |
| 89 | Bend Senior HS | Remove and Replace Tennis Courts | C | 100 |
| 90 | Bend Senior HS | Reconfigure library | C | 100 |
| 91 | LaPine HS | Remodel of existing science lab facilities | C | 100 |
| 92 | LaPine HS | Construct soccer field | C | 100 |
| 93 | LaPine HS | Upgrade hallways | C | 100 |
| 94 | LaPine HS | Replace windows that have broken seals | C | 100 |
| 95 | LaPine HS | Resurface track, stabilize asphalt edges | C | 100 |
| 96 | LaPine HS | Replace bleachers in main gym | C | 100 |
| 97 | LaPine HS | Add DDC system to rest of building | C | 100 |
| 98 | LaPine HS | Repair asphalt parking lot | C | 100 |
| 99 | LaPine HS | Replace D-Wing roof | C | 100 |
| 100 | LaPine HS | Replace cove base | C | 100 |
| 101 | LaPine HS | Upgrade HVAC ductwork | N | 0 |
| 102 | LaPine HS | Replace stadium poles and lights | C | 100 |
| 103 | LaPine HS | Reroof singleply | C | 100 |
| 104 | LaPine HS | Cover dumpsters | C | 100 |
| 105 | Marshall HS | Repair asphalt parking lot | N | 0 |
| 106 | Marshall HS | Reroof older classroom wing | S | 5 |
| 107 | Marshall HS | Replace doors/windows in older classroom wing | N | 0 |
| 108 | Mountain View HS | Widen drive at stadium exit to allow left turn lane onto 27th Street, Remaining sidewalk replacement | C | 100 |
| 109 | Mountain View HS | Remove and Replace Tennis Courts | C | 100 |
| 110 | Mountain View HS | Remodel foods room and second language areas | C | 100 |
| 111 | Mountain View HS | Replace upper balcony gym floor and remodel existing space for exercise room | C | 100 |
| 112 | Mountain View HS | Replace lighting connections (safety) | C | 100 |
| 113 | Mountain View HS | Repair asphalt parking lot | C | 100 |
| 114 | Mountain View HS | Replace/repair exterior doors and hardware | C | 100 |
| 115 | Mountain View HS | Develop athletic field SW corner of site | C | 100 |
| 116 | Mountain View HS | Provide awning at SW gym exit | C | 100 |
| 117 | Mountain View HS | Replace windows with broken seals | C | 100 |
| 118 | Mountain View HS | Upgrade hall lockers | C | 100 |
| 119 | Mountain View HS | Replace lockers in team rooms and locker rooms | C | 100 |
| 120 | Mountain View HS | Replace gym floor | C | 100 |
| 121 | Mountain View HS | Replace stadium poles and lights | C | 100 |
| 122 | Mountain View HS | Replace track and reconfigure track | C | 100 |
| 123 | Mountain View HS | Stadium restrooms | C | 100 |
| 124 | Summit HS | Expand shop area | C | 100 |
| 125 | Summit HS | Seal auditorium split face block | C | 100 |
| 126 | Summit HS | Additional storage addition | C | 100 |
| 127 | Distribution Center | Replace overhead doors and dock curtains | N | 0 |
| 128 | Distribution Center | Replace warehouse roof | S | 5 |
| 129 | Education Center | New boilers, electrical up grades, boiler/data outbuilding, remove/replace south parking lot | C | 100 |
| 130 | Nutrition Services | Remodel/expansion of Bear Creek ES kitchen | N | 0 |
| 131 | Nutrition Services | Remodel/expansion of Juniper ES kitchen | N | 0 |

2013 BOND PROJECTS

Master List

| PROJECT # | FACILITY | PROJECT TITLE | STATUS | % Completed |
|-----------|---------------------|--|--------|-------------|
| 132 | Nutrition Services | Remodel/expansion of Kenwood ES Kitchen | C | 100 |
| 133 | Nutrition Services | Expansion of Thompson ES kitchen serving area, storage for cafeteria tables | C | 100 |
| 134 | Bend Transportation | Add two work bays to south side of shop to include two additional bus lifts, plumbing replacement and electrical upgrade | S | 10 |
| 135 | Bend Transportation | Provide permanent transportation administrative offices to include asphalt parking lot expansion and finishing site lighting upgrade | S | 10 |
| 136 | District Wide | Technology Upgrades | N | 0 |
| 137 | District Wide | Drainage Repair to Support WFPC | N | 0 |
| 138 | District Wide | Land Acquisition (New Elementary Site) | C | 100 |
| 139 | New Middle School | | C | 100 |
| 140 | New Elem School | | C | 100 |
| | | | | |
| | TOTAL | | | |

12/13/16